



# The US CMS Remote Operations Center ROC)

**Dan Green**  
**US CMS RP Manager**

**May, 2005**



# US CMS ROC

- The idea for the ROC grew out of experience with test beam operations at CERN, 1996-2004.
- We found that firmware (HTR) and software could be debugged remotely. That allowed for fuller participation of US physicists (e.g. Maryland, Princeton).
- We deployed new tools – elog (D0), webcam (wireless – debug with LEDs), higher quality teleconf (Polycom).



# Remote Operations Center

11<sup>th</sup> Floor WH




Virtually there,  
24/7



CERN Analysis Room



CERN HCAL  
Control Room



HCAL Test beam



# Remote Operations Center



USCMS  
The Compact Muon Solenoid



## **TB2004 Remote Control Room (RCR) for HCAL**

mailing list: [tb2004\\_rcr@fnal.gov](mailto:tb2004_rcr@fnal.gov) RCR phone number: ext. 6364 (630 840-6364)

[How to use CMS UAF \(bigmac\) for test beam 2004 analysis](#)

[Shift Schedule](#) and [Task Plan](#), maintained by Shuich Kunori

[Checklist for the shift people](#), maintained by Taylan Yetkin

How to run [VNC](#), [VRVS](#), maintained by Stefan Piperov

How to run [ViaVideo with ESNET](#), from Umesh Joshi

How to run [Daily meeting with ESNET](#), from Shuich Kunori

Latest Reco runs configuration list file: [reco/calib/run\\_config.list](#), maintained by Jordan Damgov

FNAL RCR Monitoring Screen [Description](#), maintained by Jordan Damgov

Wire Source Calibration [Runs](#) for HB1 and HE, maintained by Stefan Piperov





# ROC Prototype – TB2004 , Data Shifts



at 11<sup>th</sup> fl X-over May 26, 2004

- 3 pc's are setup
- cmsrcr01 (window)  
for communication  
via video setup via esnet
  - at hcal testbeam (CERN)
  - at emu testbeam (CERN)
  - at 11<sup>th</sup> floor (FNAL)
- cmsrcr02,03 (linux)  
for analysis

- two web-cams are setup at the hcal (done) and muon (just arrived) test beams
- e-log deployed



# The CMS Magnet Test

- The concept further evolved as it became clear that the LHC would be delayed by ~ 2 years.
- US CMS ~ stayed on the original schedule and planned “slice tests” in SX5 – debug major elements of CMS where accessible. Aim was to avoid “premature installation”.
- This idea was rejected by Trigger and DAQ and Installation CMS leaders at first. Now it is the baseline – called the “cosmic challenge”.
- CMS now plan a remote ops center on the Meyrin site. Again, this was declared a bad idea when the US first proposed it, but then adopted as the CMS baseline.




# CSC Commissioning at SX5

Approximately 150  
CSCs  
commissioned

60% installed

40% commissioned



**Slice test –  
muon triggers  
beginning in  
Spring '05  
with 12 CSCs  
in stations  
ME+2 and  
ME+3**







# HCAL is in SX5 – Muon “Slice”







# HF in #186 – First Installed






# First HCAL-ME Slice tests

## Slice Test 2004

Muon-HCAL Sync.



Punch through measurement  
Fall 2004



Lowest cable trays at ~7m from the floor

Approximate lengths from plans, not measured

6 “balcony” racks  
to be installed  
(200G?) 20m

cable path 1  
FRL<10m

21 racks

18m

cable path 2??

Cooling Water  $18 \text{ } ^\circ\text{C}$   
Cu circuit:  $50 \text{ kW}$   
Al circuit:  $50 \text{ kW}$








# SX5 Control Room

This test brings the new S&C framework to a test with the detector itself. This nexus will be when S&C and M&O mesh to combine to first form a unitary detector. US CMS plans to be involved in both SX5 and remote operations and data monitoring. These activities will segue into data taking.




A.Sharma & D.Lazic, CTF 2005.03.11

8




# The ROC

- Clearly the US CMS physicists want to be able to do DQM from the US.
- Our aim is to form a core of US physicists doing research (LPC) and standing shifts (ROC) at Fermilab.
- Clearly, there is an accelerator tie in – commissioning the low beta quads and participating in the LHC machine studies.









# Baseline Costs for ROC


Task Name	M&S?	2003	2004	2005	2006	2007	2008
⊕ CMS Category A M&O Costs	No	\$371,000.00	\$545,000.00	\$847,000.00	\$1,257,000.00	\$1,699,000.00	\$1,993,000.00
⊖ Virtual Control Room	No	\$69,375.00	\$158,750.00	\$257,500.00	\$297,500.00	\$297,500.00	\$297,500.00
⊕ Virtual Control Room FY02	No						
VCR Prototype Ready for HCAL/EMU Readout	No						
⊕ Virtual Control Room FY03	No	\$69,375.00					
⊕ Virtual Control Room FY04	No		\$158,750.00				
VCR Ready for Remote Operations	No						
⊖ Virtual Control Room FY05	No			\$257,500.00			
⊖ Virtual Control Room FY05 M&S costs	Yes			\$60,000.00			
<i>subsystem maintenance m&amp;s</i>	No			\$60,000.00			
⊖ Virtual Control Room FY05 Software Profes	No			\$112,500.00			
<i>Computer Professional</i>	No			\$112,500.00			
⊖ Virtual Control Room FY05 Technical Assis	No			\$85,000.00			
<i>project supported technician</i>	No			\$85,000.00			
⊕ Virtual Control Room FY06	No				\$297,500.00		
US CMS - Remote "Shifts" Ready	No						
⊕ Virtual Control Room FY07	No					\$297,500.00	
⊕ Virtual Control Room FY08	No						\$297,500.00

**Program  
Funds**

**Delayed  
startup of  
ROC - small  
M&S so far**



# LPC + ROC - Commitments




**M&O planning has M&S, CP, Tech, Sec, AA, CP and Guests as part of the LPC and ROC. This is the part of the M&O baseline which will likely evolve the most as we learn what the customers want/need and what works.**





# Remote Operations Center





# Summary

- The ROC is part of the US CMS plan to enable a core of US physicists to function well in the US.
- The ROC has been part of the Research Program baseline planning from the beginning.
- There is “buy in” (belatedly) from CMS.
- US CMS is now the only firm component of the future of FNAL after ~ 2008.
- Therefore, the ROC should be a very visible part of the FNAL program – with the LARP component also clearly visible.